



Earn the right to standardize.

A tactical-empathy-first entry plan for Global Governance Digital Strategy.

DAYS 1-30 - LISTEN AND MAP

Outcome

A shared map of decisions, work, authority, and friction.

- Meet CLO staff, Governance leaders, Technology, Finance, Architecture, Privacy, Security, and delivery teams.
- Inventory active and proposed AI use cases, spend, dependencies, vendors, controls, and owners.
- Map current intake, prioritization, approval, exception, escalation, release, and retirement decisions.
- Shadow representative workflows across Legal, Compliance, Ethics, Investigations, and Security.
- Baseline decision latency, rework, adoption, evidence quality, and recurring bottlenecks.

DAYS 31-60 - MAKE DECISIONS VISIBLE

Outcome

A minimum viable governance portfolio system.

- Co-design the seven-clause Scannable AI Contract.
- Define risk-sensitive stage gates and decision rights.
- Create a single portfolio view with sponsor, owner, value thesis, control posture, evidence, and next decision.
- Align Finance on investment and value-realization logic.
- Select two contrasting use cases for controlled proof.

ENTRY PRINCIPLES

- Do not import a framework before understanding what the current system protects.
- Separate prudent review from avoidable queue time.
- Preserve substantive governance authority.
- Make assumptions and evidence visible.
- Use real workflows, not abstract maturity scoring.
- Stop low-value work early and respectfully.

DISCOVERY ARTIFACTS

- Decision-rights map
- Stakeholder topology
- Portfolio and spend inventory
- Use-case risk segmentation
- Workflow friction map
- Control reuse map
- Adoption burden map
- Baseline scorecard

EARLY TRUST SIGNALS

Clear listening notes, visible decision follow-through, transparent assumptions, disciplined meeting load, and quick removal of one avoidable operating friction.

DAYS 61-90 - RUN CONTROLLED PROOF

Outcome

Evidence that the mechanism improves decisions, not just documentation.

- Apply the contract to two contrasting use cases with different risk and data profiles.
- Test evaluation, logging, monitoring, escalation, and human-review mechanisms.
- Measure decision latency, rework, adoption burden, and evidence completeness.
- Run an executive portfolio review that results in a real Fund, Shape, Hold, or Stop decision.
- Capture reusable controls and unresolved exceptions.

120-DAY DELIVERABLES

Deliverable	Decision enabled
Governance portfolio view	Where attention and funding go
Scannable AI Contract	What must be true to proceed
Risk-sensitive stage gates	What escalates and when
Executive scorecard	What leadership reviews monthly
Reusable control library	What should not be rebuilt
Two-quarter roadmap	What gets sequenced, staffed, and stopped

DAYS 91-120 - SCALE THE MECHANISM

Outcome

A two-quarter roadmap tied to value, trust, talent, and reuse.

- Publish reusable decision, control, evaluation, and ownership patterns.
- Align capacity and talent to the prioritized roadmap.
- Define executive cadence, escalation paths, and portfolio health indicators.
- Set value realization and adoption reviews with Finance and business owners.
- Establish a learning backlog: what to standardize, localize, automate, or stop.

REVIEW QUESTIONS

- Did evidence change a real decision?
- Did the mechanism reduce ambiguity or merely add paperwork?
- Are human decision rights clearer?
- Did adoption burden become visible?
- Can any control or evaluation pattern be reused?
- Which work should stop?

SUCCESS AT DAY 120

Leadership can see the portfolio, understand the next decision for every material initiative, distinguish value from activity, and scale governance expertise through a small number of trusted operating mechanisms.